

Technical Group/DAS/IMSS/OL
WEEKLY STATUS REPORT
Week of 30 July 1984 to 3 Aug 1984

I. Major Activities During the Past Week:

A. Support to OL:

STAT CONIF (Contract Information System). Day 3 of the
Independent Phase was completed last week. [] (U)

ICS (Inventory Control System). Day 3 of the Funded 88's
Enhancement was completed on 2 August. Testing is continuing with
Day 4. (U)

STAT Due to severe problems in the [] Center during End of Month
Processing, there were delays in sending out reports. These
STAT problems also resulted in ICSOP being down for all of 1 August.
[] (U)

II. General Items:

III. Problems:

IV. Upcoming Events: